
ID Task Name

1 Summary of Milestones

2 NEPA Approval

3 TIGER Funds Approved

4 30% Design Complete

5 Conctractor Selected/Notice of Award

6 ROW Complete

7 Design Complete

8 50% Budget Spent

9 Phase 1 Complete (Geneva to I-15)

10 Phase 2 Complete (I-15 ramps/structures)

11 RR Bridge Complete

12 I-15 Bridge Complete

13 1200 West Bridge Complete

14 Phase 3 Complete (I-15 to roundabout)

15 Construction Complete

16 Preliminary Design

34 ROW procurement

63 Design Activities

102 Structural Design

146 Construction Activities
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